ID Task Name Duration Start Finish Predecessors [ November [ December | January | February (M
o 10/21 [ 10/28 | 11/4 [ 11741 [ 1118 | 11/25 | 12/2 | [ 12716 | 12/23 | 12/30 | | 23 [ 2110 [ 217 [ 2/24 |

1 Review Area 1 FS 67 days  Thu 11/1/12 Fri 21/13 3

2 |F CH2M HILL Draft Comments to EPA 26days Thu11/1/12  Thu12/6/12

3 |Fd MDEQ Initial Review 60days  Thu11/1/12  Wed 1/23/13

4 | CH2M HILL discuss Draft Comments wi 0 days Fri12/7/12 Fri12/7/12 2

5 CH2M HILL Revise Comments 5days Mon 12/10/12 Fri12/14/12 4

6 | Forward EPA Comments to MDEQ 0 days Fri 12/14/12 Fri12/14/125

7 Discuss EPA Comments with MDEQ 5days Mon 12/17/12 Fri12/21/125,6

8 Discuss MDEQ Comments Odays Wed 1/23/13 Wed 1/23/13 3,7 1/23

9 CH2M HILL Incorporate MDEQ Comme 7 days Thu 1/24/13 Fri 2/1/13 8 E;

10 Submitt Comments to GP 0 days Fri 2/1/13 Fri 2/1/139 @ 21

11

12 Review Area 1 SRI 82days Thu11/1/12 Fri 2/22/13

13 |[Ed CH2M HILL Draft Comments to EPA 31days Thu11/1/12 Thu12/13/12

14 |Ed MDEQ Initial Review 75days  Thu11/1/12  Wed 2/13/13

15 | CH2M HILL discuss Draft Comments wi Odays Thu12/13/12 Thu 12/13/1213

16 CH2M HILL Revise Comments 5 days Fri12/14/12  Thu 12/20/12 15

17 |[EH Forward EPA Comments to MDEQ Odays Thu12/20/12 Thu 12/20/12 16

18 Discuss EPA Comments with MDEQ 14 days Fri12/21/12 Wed 1/9/13 16,17

19 Discuss MDEQ Comments Odays Wed2/13/13 Wed 2/13/13 14,18 2/13

20 CH2M HILL Incorporate MDEQ Comme 7 days Thu 2/14/13 Fri 2/22/13 19 E;

21 Submitt Comments to GP 0 days Fri 2/22/13 Fri 2/22/13 20 @ 2/22
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